

2024 Advance Capacity Planning Milestones

2024	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Week	2024	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Week		
Jan		1	2	3	4	5	6	7	1	Jul		1	2	3	4	5	6	7	27
		8	9	10	11	12	13	14	2			8	9	10	11	12	13	14	28
		15	16	17	18	19	20	21	3			15	16	17	18	19	20	21	29
		22	23	24	25	26	27	28	4			22	23	24	25	26	27	28	30
		29	30	31					5			29	30	31					31
Feb				1	2	3	4	5	6	Aug		5	6	7	8	9	10	11	31
		5	6	7	8	9	10	11	6			12	13	14	15	16	17	18	32
		12	13	14	15	16	17	18	7			19	20	21	22	23	24	25	33
		19	20	21	22	23	24	25	8			26	27	28	29	30	31		34
		26	27	28	29				9										
Mar				1	2	3	4	9	Sep		2	3	4	5	6	7	8	36	
		4	5	6	7	8	9	10		10		9	10	11	12	13	14	15	37
		11	12	13	14	15	16	17		11		16	17	18	19	20	21	22	38
		18	19	20	21	22	23	24		12		23	24	25	26	27	28	29	39
		25	26	27	28	29	30	31		13		31							
Apr		1	2	3	4	5	6	14	Oct			1	2	3	4	5	6	40	
		8	9	10	11	12	13	14		15		7	8	9	10	11	12	13	41
		15	16	17	18	19	20	21		16		14	15	16	17	18	19	20	42
		22	23	24	25	26	27	28		17		21	22	23	24	25	26	27	43
		29	30							18		28	29	30	31				
May			1	2	3	4	5	18	Nov						1	2	3	44	
		6	7	8	9	10	11	12		19		4	5	6	7	8	9	10	45
		13	14	15	16	17	18	19		20		11	12	13	14	15	16	17	46
		20	21	22	23	24	25	26		21		18	19	20	21	22	23	24	47
		27	28	29	30	31				22		25	26	27	28	29	30		48
Jun						1	2	22	Dec								1	48	
		3	4	5	6	7	8	9		23		2	3	4	5	6	7	8	49
		10	11	12	13	14	15	16		24		9	10	11	12	13	14	15	50
		17	18	19	20	21	22	23		25		16	17	18	19	20	21	22	51
		24	25	26	27	28	29	30		26		23	24	25	26	27	28	29	52
										30	31							1	

Timetable Year 2030	
16.12.2024	Start of the TT30 Capacity Strategy Phase
Timetable Year 2029	
[Whole Year]	Input collection, creation, and Harmonisation of TT29 Capacity Strategies
Timetable Year 2028	
16.09.2024	Deadline for IMs to launch input gathering based on mature draft version of TT28 Capacity Strategies
18.11.2024	Deadline for Applicants, competent authorities, other involved stakeholders and operators of terminals and service facilities to provide opinions to the mature draft versions of TT 28 Capacity Strategies
16.12.2024	Deadline for validation and publication of TT28 Capacity Strategies
16.12.2024	Start of TT28 Capacity Model Phase
Timetable Year 2027	
21.10.2024	First day for applicants to submit CNAs for Capacity Model TT27
16.12.2024	Last day for applicants to submit CNAs for Capacity Model TT27
Timetable Year 2026	
04.01.2024	Notification of first analysis on CNAs for TT26
18.02.2024	Update of CNAs TT26
03.03.2024	Deadline for CNA TT26 conclusions
07.04.2024	Deadline to publish draft TT26 Capacity Models
30.06.2024	Deadline to publish final TT26 Capacity Models

Sunday 15 December, 00:01 Start of Timetable 2025