

2018	MON	TUE	WED	THU	FRI	SAT	SUN	WEEK	MON	TUE	WED	THU	FRI	SAT	SUN	WEEK		
<b>JAN</b>	1	2	3	4	5	6	7	1	<b>JUL</b>							1	26	
	8	9	10	11	12	13	14	2		2	3	4	5	6	7	8	27	
	15	16	17	18	19	20	21	3		9	10	11	12	13	14	15	28	
	22	23	24	25	26	27	28	4		16	17	18	19	20	21	22	29	
	29	30	31					5		23	24	25	26	27	28	29	30	
										30	31						31	
<b>FEB</b>				1	2	3	4	5	<b>AUG</b>			1	2	3	4	5	31	
	5	6	7	8	9	10	11	6		6	7	8	9	10	11	12	32	
	12	13	14	15	16	17	18	7		13	14	15	16	17	18	19	33	
	19	20	21	22	23	24	25	8		20	21	22	23	24	25	26	34	
	26	27	28					9		27	28	29	30	31			35	
<b>MAR</b>				1	2	3	4	9	<b>SEP</b>						1	2	35	
	5	6	7	8	9	10	11	10		3	4	5	6	7	8	9	36	
	12	13	14	15	16	17	18	11		10	11	12	13	14	15	16	37	
	19	20	21	22	23	24	25	12		17	18	19	20	21	22	23	38	
	26	27	28	29	30	31		13		24	25	26	27	28	29	30	39	
<b>APR</b>							1	13	<b>OCT</b>	1	2	3	4	5	6	7	40	
	2	3	4	5	6	7	8	14		8	9	10	11	12	13	14	41	
	9	10	11	12	13	14	15	15		15	16	17	18	19	20	21	42	
	16	17	18	19	20	21	22	16		22	23	24	25	26	27	28	43	
	23	24	25	26	27	28	29	17		29	30	31					44	
	30							18										
<b>MAY</b>		1	2	3	4	5	6	18	<b>NOV</b>					1	2	3	4	44
	7	8	9	10	11	12	13	19		5	6	7	8	9	10	11	45	
	14	15	16	17	18	19	20	20		12	13	14	15	16	17	18	46	
	21	22	23	24	25	26	27	21		19	20	21	22	23	24	25	47	
	28	29	30	31				22		26	27	28	29	30			48	
<b>JUN</b>					1	2	3	22	<b>DEC</b>							1	2	48
	4	5	6	7	8	9	10	23		3	4	5	6	7	8	9	49	
	11	12	13	14	15	16	17	24		10	11	12	13	14	15	16	50	
	18	19	20	21	22	23	24	25		17	18	19	20	21	22	23	51	
	25	26	27	28	29	30		26		24	25	26	27	28	29	30	52	
										31							53	

**Feasibility studies**

- 15 January Limit for feasibility studies requests
- 12 March Limit for answering to path study requests

**Initial path requests for the next annual timetable**

- 8 January Catalogue paths finalisation
- 15 December 17 - 9 April Submission of requests for paths
- 10 April - 2 July Construction of the Timetable
- 18 June - 21 June RNE Technical meeting
- 2 July Publication of the International Draft Timetable
- 3 July - 3 August Observation and comments from customers
- 20 August Deadline for final answers to customers  
(Contractual path allocation may start)

**Late path requests for the next annual timetable**

- 10 April First day for submission of Late path requests
- 21 August First day for answers of Late path requests
- 15 October Last day for submission of Late path requests for timetable 2019
- 12 November Last day for answers of Late path requests

**Ad-hoc path requests during the running timetable 2019**

- 16 October First day for ad-hoc requests for TT 2019

**Further dates: Updates of the Timetable 2018 (incl. editorial deadlines)**

- 5.2. (11.12.17); 9.4. (12.2.); 10.6. (9.4.); 3.9. (9.7.); 1.10. (6.8.)

- 9 December 00:01 Start of the timetable 2019